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ESTIMATE RUN 09/07/2007

ESTIMATE SUMMARY 14:55:49
CONTID: C13487RA ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 13487RA-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 109.( DAYS TIME ALLOW: 120 WORK DAYS
SOUTH OF MEEKER SOUTH PERCENT TIME: 90.83 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: STA 0131-044
SOUTH OF MEEKER SOUTH
NAME OF ROAD: 013a
PROJECT COUNTIES: RIO BLANCO
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 08/31/2007 DATE TIME STARTED 04/02/2007
P.0O. BOX 566 DATE LET 06/22/2006 DATE WORK BEGAN  04/02/2007
DATE AWARDED 06/27/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/10/2006 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 04/02/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,450,930.78 PARTICIPATING $ 4,393,523.85 S 2,429,329.97
AWARD PROJECT AMT: S  5,167,146.92 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 80.60% TOTAL EARNINGS 4,393,523.85 2,429,329.97
FUNDS AVAILABLE: $ 1,057,406.93 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,393,523.85 2,429,329.97
TOTAL CLAIMS: $ 0.00 RETATNAGE -77,507.20 -26,774.89
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,316,016.65 2,402,555.08
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,316,016.65 2,402,555.08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,402,555.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13487RA-BID ESTIMATE RUN 09/07/2007
PROJECT: STA 0131-044 ESTIMATE NO: 0005 14:55:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.900
LS 0.000 0.00
55,125.00000 0.900 49,612.50
0010 202-00033 *REMOVAL OF PIPE 22.000 18.000
EACH 0.000 0.00
1,163.00000 18.000 20,934.00
0015 202-00090 *REMOVAL OF DELINEATOR 90.000 83.000
EACH 0.000 0.00
6.07000 83.000 503.81
0020 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000
SY 0.000 0.00
1.10000 0.000 0.00
0025 202-00821 *REMOVAL OF SIGN PANEL 6.000 6.000
EACH 0.000 0.00
45.48000 6.000 272.88
0030 202-01000 *REMOVAL OF FENCE 30,013.000 28,511.000
LF 0.000 0.00
0.65000 28,511.000 18,532.15
0035 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 113,127.000 104,921.000
cY 6,085.000 44,724.75
7.35000 111,006.000 815,894.10
0040 203-00100 *MUCK EXCAVATION 1,648.000 14.000
cy 1,634.000 18,023.02
11.03000 1,648.000 18,177.44
0045 203-01100 PROOF ROLLING 18.000 0.000
HOUR 18.000 2,700.00
150.00000 18.000 2,700.00
0050 203-01500 BLADING 100.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0055 203-01597 POTHOLING 18.750 14.750
HOUR 4.000 600.00

150.00000 18.750 2,812.50
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PCN: 13487RA-BID ESTIMATE RUN 09/07/2007
PROJECT: STA 0131-044 ESTIMATE NO: 0005 14:55:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00005 EROSION LOG 13,600.000 6,535.000
LF 5,750.000 19,032.50
3.31000 12,285.000 40,663.35
0065 208-00010 EROSION BALES 140.000 90.000
EACH 0.000 0.00
17.64000 90.000 1,587.60
0070 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0075 209-00600 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 34,370.000 0.000
GAL 34,370.000 24,059.00
0.70000 34,370.000 24,059.00
0080 210-00010 *RESET MAILBOX STRUCTURE 0.000 0.000
EACH 0.000 0.00
349.50000 0.000 0.00
0085 210-00810 *RESET GROUND SIGN 18.000 0.000
EACH 0.000 0.00
121.28000 0.000 0.00
0090 210-01011 *RESET GATE 7.000 2.000
EACH 1.000 220.50
220.50000 3.000 661.50
0095 212-00006 *SEEDING (NATIVE) 39.000 13.000
ACRE 8.000 7,056.00
882.00000 21.000 18,522.00
0100 212-00032 *SOIL CONDITIONING 30.000 6.500
ACRE 4.000 4,851.00
1,212.75000 10.500 12,733.88
0105 213-00000 *MULCHING 30.000 0.000
ACRE 10.500 7,756.14
738.68000 10.500 7,756.14
0110 213-00061 *MULCH TACKIFIER 6,000.000 0.000
1B 2,300.000 3,036.00
1.32000 2,300.000 3,036.00
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PCN: 13487RA-BID ESTIMATE RUN 09/07/2007
PROJECT: STA 0131-044 ESTIMATE NO: 0005 14:55:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 3,850.000 0.000
sy 40.000 92.80
2.32000 40.000 92.80
0120 304-03000 *AGGREGATE BASE COURSE (CLASS 3) 32,202.900 21,582.010
TON 10,620.890 159,313.35
15.00000 32,202.900 483,043.50
0125 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 42,000.000 0.000
TON 40,304.580  644,873.28
16.00000 40,304.580 644,873.28
0130 310-00608 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 25,840.000 0.000
(0-8")
sY 25,840.000 136,952.00
5.30000 25,840.000 136,952.00
0135 310-00610 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 22,878.000 0.000
(8-12")
sy 22,878.000 153,282.60
6.70000 22,878.000 153,282.60
0140 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 253.090 253.090
TON 0.000 0.00
150.00000 253.090 37,963.50
0145 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 17,866.000 0.000
TON 12,850.900 479,338.57
37.30000 12,850.900 479,338.57
0150 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 467.000 0.000
TON 161.300 97,263.90
603.00000 161.300 97,263.90
0155 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 568.320 0.000
TON 568.320 267,110.40
470.00000 568.320 267,110.40
0160 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,356.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0165 420-00130 *GEOTEXTILE (SEPARATOR) (CLASS A) 1,914.000 0.000
sy 1,914.000 2,105.40
1.10000 1,914.000 2,105.40
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PCN: 13487RA-BID ESTIMATE RUN 09/07/2007
PROJECT: STA 0131-044 ESTIMATE NO: 0005 14:55:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 506-00218 *RIPRAP (18 INCH) 88.000 0.000
cy 0.000 0.00
110.00000 0.000 0.00
0175 603-10180 *18 INCH CORRUGATED STEEL PIPE 200.000 0.000
LF 40.000 1,676.00
41.90000 40.000 1,676.00
0180 603-10240 *24 INCH CORRUGATED STEEL PIPE 719.000 719.000
LF 0.000 0.00
57.33000 719.000 41,220.27
0185 603-10360 *36 INCH CORRUGATED STEEL PIPE 573.000 558.000
LF 0.000 0.00
83.79000 558.000 46,754.82
0190 603-10480 *48 INCH CORRUGATED STEEL PIPE 122.000 0.000
LF 122.000 19,100.32
156.56000 122.000 19,100.32
0195 603-10600 *60 INCH CORRUGATED STEEL PIPE 134.000 104.000
LF 30.000 3,969.00
132.30000 134.000 17,728.20
0200 603-10840 *84 INCH CORRUGATED STEEL PIPE 113.000 113.000
LF 0.000 0.00
242.55000 113.000 27,408.15
0205 603-30018 *18 INCH STEEL END SECTION 10.000 0.000
EACH 4.000 926.12
231.53000 4.000 926.12
0210 603-30024 *24 INCH STEEL END SECTION 16.000 6.000
EACH 0.000 0.00
336.26000 6.000 2,017.56
0215 603-30036 *36 INCH STEEL END SECTION 12.000 6.000
EACH 0.000 0.00
661.50000 6.000 3,969.00
0220 603-30048 *48 INCH STEEL END SECTION 2.000 0.000
EACH 2.000 2,866.50

1,433.25000 2.000 2,866.50
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PROJECT: STA 0131-044 ESTIMATE NO: 0005 14:55:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 603-30060 *60 INCH STEEL END SECTION 2.000 1.000
EACH 1.000 1,874.25
1,874.25000 2.000 3,748.50
0230 603-30084 *84 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
3,307.50000 0.000 0.00
0235 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,250.000 0.000
LF 0.000 0.00
19.46000 0.000 0.00
0240 606-02005 *END ANCHORAGE (FLARED) 12.000 0.000
EACH 0.000 0.00
1,714.39000 0.000 0.00
0245 607-00005 *END POST 51.000 24.000
EACH 5.000 876.45
175.29000 29.000 5,083.41
0250 607-00010 *CORNER AND LINE BRACE POST 50.000 20.000
EACH 19.000 3,749.65
197.35000 39.000 7,696.65
0255 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 11,759.000 5,651.000
LF 2,887.000 9,527.10
3.30000 8,538.000 28,175.40
0260 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 17,936.000 5,762.000
LF 6,997.000 21,970.58
3.14000 12,759.000 40,063.26
0265 612-00001 *DELINEATOR (TYPE I) 96.000 0.000
EACH 0.000 0.00
17.36000 0.000 0.00
0270 612-00002 *DELINEATOR (TYPE II) 46.000 0.000
EACH 0.000 0.00
19.02000 0.000 0.00
0275 612-00021 *DELINEATOR (TYPE I) (BARRIER) 6.000 0.000
EACH 0.000 0.00
7.17000 0.000 0.00
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PCN: 13487RA-BID ESTIMATE RUN 09/07/2007
PROJECT: STA 0131-044 ESTIMATE NO: 0005 14:55:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 612-00022 *DELINEATOR (TYPE II) (BARRIER) 4.000 0.000
EACH 0.000 0.00
8.00000 0.000 0.00
0285 614-00011 *SIGN PANEL (CLASS I) 27.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0290 614-00012 *SIGN PANEL (CLASS II) 54.000 0.000
SF 0.000 0.00
22.88000 0.000 0.00
0295 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 2.000 0.000
EACH 0.000 0.00
113.01000 0.000 0.00
0300 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 5.000 0.000
EACH 0.000 0.00
347.29000 0.000 0.00
0305 625-00000 *CONSTRUCTION SURVEYING 1.000 0.260
LS 0.000 0.00
100,000.00000 0.260 26,000.00
0310 626-00000 *MOBILIZATION 1.000 0.447
LS 0.299 182,689.00
611,000.00000 0.746 455,806.00
0315 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
10,000.00000 0.500 5,000.00
0320 627-00001 *PAVEMENT MARKING PAINT 650.000 102.000
GAL 442.800 33,210.00
75.00000 544.800 40,860.00
0325 627-00005 *EPOXY PAVEMENT MARKING 193.000 0.000
GAL 0.000 0.00
110.00000 0.000 0.00
0330 629-01002 SURVEY MONUMENT (TYPE 2) 9.000 0.000
EACH 0.000 0.00

331.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-00000 *FLAGGING 5,581.500 3,897.000
HOUR 1,684.500 41,792.45
24.81000 5,581.500 138,477.02
0340 630-00007 *TRAFFIC CONTROL INSPECTION 55.000 34.000
DAY 4.000 396.92
99.23000 38.000 3,770.74
0345 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 83.000
DAY 31.000 18,934.49
610.79000 114.000 69,630.06
0350 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 10.000
EACH 9.800 637.49
65.05000 19.800 1,287.99
0355 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 31.000
EACH 35.600 3,061.60
86.00000 66.600 5,727.60
0360 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 6.000
EACH 4.800 513.31
106.94000 10.800 1,154.95
0365 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 5,381.08
6,726.35000 1.800 12,107.43
0370 630-80360 *DRUM CHANNELIZING DEVICE 130.000 47.500
EACH 69.500 3,064.95
44.10000 117.000 5,159.70
0375 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 1.000
EACH 0.800 69.68
87.10000 1.800 156.78
0380 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 1.500
EACH 1.200 122.40
102.00000 2.700 275.40
0385 630-80380 *TRAFFIC CONE 400.000 58.000
EACH 46.400 529.42
11.41000 104.400 1,191.20
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PROJECT: STA 0131-044 ESTIMATE NO: 0005 14:55:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0390 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0410 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70025 F/A QUALITY INCENTIVE PAYMENT 59,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 900-00006 ADDED ITEM (DOLLAR)/ CO 004 OVERWEIGHT TRUCK 20.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0445 900-00006 ADDED ITEM (DOLLAR)/ CO 005 PRICE REDUCTION, CLASS 1 0.000 0.000
STRUCTURAL BACKFILL
DOL 0.000 0.00
1.00000 0.000 0.00
0450 202-00250 REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00

2.00000 0.000 0.00
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0455 626-00005 MOBILIZATION 0.000 0.000
DAY 0.000 0.00
1,800.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 5,417,930.78 $2,429,329.97$% 4,360,523.83
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0425 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0430 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0435 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT $ 33,000.00 $ 0.00s 33,000.00
PROJECT TOTAL CURRENT AMT $ 5,450,930.78 $2,429,329.97 $ 4,393,523.83



